
Scottsdale SQL Data Feeds

Project Scope and Current Phase:

• Replace existing data warehouse and FARE pull of 

data from Informix database into AZTEC data 

warehouse to push model from SQL Server into 

AJACS data warehouse.

• Testing of case data submission to data 

warehouse and public access.
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Key Upcoming Tasks and Dates:

• Submit 5 sets of 100 cases of increasing 

complexity/localization for data warehouse and 

public access validation.  Only one set per day.

• Weeks of 3/13 & 3/20

• Multiple testing scenarios for FARE cases for 

AOC and Xerox validation.

• TDB, next status meeting 3/22
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Dependencies on and Connecting Points with Other 

Projects:

• Availability of ITD and FARE group to receive test 

files, process, and validate.

Impediments:

• None at this time.
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What Constitutes “Completion” for this Project:

• Migration of all existing case data to AJACS data 

warehouse and submission of all new data via MQ

directly from SQL Server database.

• Elimination of need for Informix database to act 

as middle-man.

Planned Completion Date:

• June 30th, 2016
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